
 

NO. 2003-25 
 
 

A RESOLUTION extending Docket No. D-69-210 CP Final (Revision 11), known as the 
“Exelon Mine Water Demonstration Project,” for one year to continue the mine pool withdrawal 
and stream flow augmentation demonstration project. 
 
 WHEREAS, Docket No. D-69-210 CP Final (Revision 11) (“the docket”), issued on June 
26, 2003 to Exelon Generation Company, LLC (“Exelon”), approved the current mine pool 
withdrawal and stream flow augmentation demonstration project to test an alternative source of 
cooling water make-up at Exelon’s Limerick Generating Station (“LGS”); and 
 
 WHEREAS, Section I.(7) of the docket provides that the project approval shall expire six 
months from the date of approval unless extended by the Executive Director; and 
 
 WHEREAS, due to the unusually high stream flow conditions that occurred during the 
six-month project period, the project did not demonstrate the efficacy of the mine pool 
withdrawal and flow augmentation approach under low stream flow conditions; and 
 
 WHEREAS, staff recommends that the project period be extended by twelve months and 
that in addition to an interim report required under Section I.(5) of the docket to be submitted by 
April 30, 2004, a set of draft and final reports be required to be submitted twelve months from 
the dates set forth in Section I.(5) to ensure that low flow conditions are included and fully 
analyzed in the project; and 
 
 WHEREAS, because the length of the proposed docket extension is greater than staff and 
others may have contemplated when the docket was approved and because of the high degree of 
public interest in the Exelon Mine Water Demonstration Project, the Executive Director has 
exercised her discretion to subject the proposed revisions to public hearing and an action of the 
Commission; now therefore, 
 
 BE IT RESOLVED by the Delaware River Basin Commission: 
 

1. Docket No. D-69-210 CP Final (Revision 11) is hereby extended until December 
26, 2004. 

 
2. The due dates for submission of draft and final reports under Section I.(5) of the 

docket are extended to February 29, 2005 and April 29, 2005, respectively.  In addition, Exelon 
shall submit an interim project report by April 30, 2004.  

 
 
             
      /s/ Ernest P. Hahn      
      Ernest P. Hahn, Chairman pro tem 
 
      /s/ Pamela M. Bush      
      Pamela M. Bush, Esq., Commission Secretary 
Adopted:  December 3, 2003 


